



# 2010/11 EHS/EES ALUMNI SUPPORT PROJECTS

## SUMMARY REPORT

# Project List

## **Short Term Projects**

1. Salary Payment for EES & EHS Staff
2. Reconstruction of the Bowen Cottage/House
3. Renovation of the EES building
4. Renovation of Science/Chemistry Lab
5. Replacement of the EHS building Roof
6. Replacement/Repair of the Brunot Hall Roof

## **Long Term**

- A. Strategic Electrification on Campus
- B. The Kobolia Agriculture Project
- C. Restoration & Re-opening of the St. John's and House of Bethany Campuses

# Project Status

## **1. Salary Payment EES/EHS Staff**

Salary payment as presented during the Minnesota Convention successfully implemented and Salaries as current, details will be reflected in the treasurers report.

## **2. Reconstruction of the Bowen House/Cottage**

This project is ongoing and should be completed short term. Outstanding contributors are families of: The Philip T. R. Bowen Sr.; Edwin O. Fahnbulleh and George Washington/Farhat. (Resource person for this project is Dr. Abeodu –Bowen Jones)

## **3. EES Building/class room Renovation**

Completed and in full function use. Through the instrumentality of Rev. Abeoseh Fleminster and substantial financial support from the St John's Episcopal Church Parish of Ohio.

# Project Status - cntd.

## **4. Renovation of EHS-Science/chemistry Lab to receive equipment & supplies.**

Activities that are concurrently being undertaken are:

Securing room with adequate rogue bars(door/windows)

Construction of shelving, chairs & desk for the lab

Purchase and shipment of Lab equipment/utensils from the USA

Purchase of a small generator for safe keeping of chemical and provide lighting security(must be purchased

Re-activation of on-site security(Must be done prior to furnishing or installation of equipment in the Science lab

## **5.Replacement of the High School Roof**

Not yet started but need to be done prior to furnishing the Lab to for safeguard and protection of the Lab and equipment from water damage resulting from roof leakage.

## **6. Replacement of Brunot Hall Roof**

Not yet started but should be in line after the EHS building roof repair. However we will rely on decision and priority set by Alumni on site in Liberia.

# Project Status - cntd.

## A. The Kobolia Agriculture Project

Deed has been located and on hand; a technical group has visited the site and preliminary project proposal is done. The intend of this project is a feeder project for support and self substance of the institution should we be successful in rebuilding the campuses to pre civil war

## B. Electrification/Generator for Campus

Discussion and preliminary research for an approximate 67KW set was partially done and is temporarily on hold. Meanwhile, other ideas for Solar or Hydro electrification

## SUMMARY

*All projects are support project of the EEES/EHS Alumni Association, with Collaboration /communication between the USA & LIBERIA branches executors in agreement and permission from the Episcopal Diocese of Liberia through the Bishop's office.*